
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 57.05

364 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,938.01

$3,157,680.69

$1,341,137.30

58.34%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,938.01 $3,157,680.69 $1,341,137.30 58.34% $269,798.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,502,240.61 $1,286,402.02 $215,838.59

Non-Participating $375,560.10 $321,600.45 $53,959.65

Total Earnings $1,877,800.71 $1,608,002.47 $269,798.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,877,800.71 $1,608,002.47 $269,798.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,877,800.71 $1,608,002.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $269,798.24

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .660

 64667.440 .090

CSBRG-0007-00(041)

 

.750 $5,820.07 $48,500.58

0020 210-0100     GRADING COMPLETE - LS  1.000 .670

 218940.700 .020

CSBRG-0007-00(041)

 

.690 $4,378.81 $151,069.08

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,200.000 2,149.000

 22.110 171.560

 

 

2,320.560 $3,793.19 $51,307.58

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 323.560

 103.000 .000

 

 

323.560 $.00 $33,326.68

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,050.000 747.110

TL & H LIME 83.430 75.760

 

 

822.870 $6,320.66 $68,652.04

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,480.000 983.380

L & H LIME 83.430 68.610

 

 

1,051.990 $5,724.13 $87,767.53

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 2,074.000

 1.550 .000

 

 

2,074.000 $.00 $3,214.70

0060 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  284.000 .000

 252.400 186.667

 

 

186.667 $47,114.75 $47,114.75

0065 436-1000     ASPHALTIC CONCRETE CURB - LF  1,230.000 597.000

 11.070 102.000

5 IN

 

699.000 $1,129.14 $7,737.93



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0108 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  63.000 12.000

 54.410 24.000

 

 

36.000 $1,305.84 $1,958.76

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 165.111

 2.430 24.000

 

 

189.111 $58.32 $459.54

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 210.000

 28.590 100.000

 

 

310.000 $2,859.00 $8,862.90

0125 641-1100     GUARDRAIL, TP T LF  87.500 .000

 51.500 42.000

 

 

42.000 $2,163.00 $2,163.00

0130 641-1200     GUARDRAIL, TP W LF  2,075.000 .000

 16.670 1,192.000

 

 

1,192.000 $19,870.64 $19,870.64

0135 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 775.590 1.000

 

 

1.000 $775.59 $775.59

0140 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 2056.910 1.000

 

 

1.000 $2,056.91 $2,056.91

Category Amount: $103,370.05 $534,838.21

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0142 500-0100     GROOVED CONCRETE SY  1,900.000 .000

 3.240 1,050.000

 

 

1,050.000 $3,402.00 $3,402.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0143 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .515

 525257.350 .110

1

 

.625 $57,778.31 $328,285.84

0144 500-2100     CONCRETE BARRIER LF  888.000 .000

 37.390 444.000

 

 

444.000 $16,601.16 $16,601.16

0148 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .515

 136548.140 .110

1

 

.625 $15,020.30 $85,342.59

0155 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .250

 399915.990 .120

383+15.00

 

.370 $47,989.92 $147,968.92

0156 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,901.000 323.555

 54.410 150.000

 

 

473.555 $8,161.50 $25,766.13

0157 603-7000     PLASTIC FILTER FABRIC SY  1,901.000 170.444

 2.440 150.000

 

 

320.444 $366.00 $781.88

0158 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  900.000 354.375

 35.340 463.125

 

 

817.500 $16,366.84 $28,890.45

Category Amount: $165,686.03 $637,038.97

Category Number: 0030 EROSION CONTROL

0165 163-0240     MULCH TN  150.000 19.250

 103.000 3.310

 

 

22.560 $340.93 $2,323.68



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 03/07/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0009

04/07/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 463.500 1.000

 

 

9.000 $463.50 $4,171.50

Category Amount: $804.43 $6,495.18

Category Number: 0010 ROADWAY

0310 158-1000     TRAINING HOURS HR  1,000.000 519.500

 0.800 126.000

 

 

645.500 $100.80 $516.40

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -163.070

(IN # 1)

                                                            

-163.070 $-163.07 ($163.07)

Category Amount: $-62.27 $353.33

Project Total Amount: $269,798.24 $1,877,800.71


